



Massachusetts Bay Transportation Authority

Repair/Rehabilitation of East Cambridge Viaduct CPS and Additional Design Services

Fiscal and Management Control Board

January 27, 2020

Overview



Today's Board action will provide for Construction Phase Services (CPS) and Additional Design Services for the repair and rehabilitation of the East Cambridge Viaduct Project.



Background

- Current total project budget is \$73,878,073.
- Current contract completion date is April 27, 2020.
- Vanasse Hangen Brustlin, Inc. (VHB) is the designer of record.
- Due to aggressive construction schedule, MBTA recommends consultant continuity for historical knowledge and technical abilities.
- MBTA therefore proposes to use the same designer (VHB) to perform construction phase services for the associated Rehabilitation of East Cambridge Viaduct.



Request of the Fiscal and Management Control Board

Staff requests that the Fiscal and Management Control Board authorize the MBTA General Manager, or his designee, to amend MBTA GEC Contract No. B92PS26 with Vanasse Hangen Brustlin, Inc. (VHB) for a sum not to exceed \$3,000,000 for CPS and additional design services and to extend the contract completion date to April 26, 2022.

