

# Downtown Crossing Accessibility Phase II

Court Parties Presentation: Three Accessible Elevators

June 2, 2021

## Agenda

- History & Objectives
- Scope & Locations
  - Park Street
  - Macy's Elevator
  - Winter Street
- Schedule
- Outreach, Website & Contact Information

## **History & Objectives**

#### History:


- DTX Station built in 1908, 1915
- Phase I (2015) Two new elevators
- Phase II (now) Three new elevators that will provide fully accessible transfers
  - One Park Street elevator will connect to the Winter Street concourse and the Red Line's Center Platform
  - Two DTX elevators will connect to the Red Line and Orange Line


#### **Objectives:**

- Implement Americans with Disabilities Act (ADA) upgrades to fulfill code compliance requirements
- Increase passenger access and overall system safety
- Reduce life cycle maintenance costs

#### Scope & Locations


- <u>Park:</u> Replace aged and undersized existing 808 and improve transfer
- Winter: Provide transfer and exit
- Macy's: Provide transfer








#### **Park Street Elevator**



Note: This drawing is not to scale and is only intended for illustrative purposes.


### Park Street Elevator








#### Macy's Elevator



Note: This drawing is not to scale and is only intended for illustrative purposes.

## Macy's Elevator






#### Winter Street Elevator





### Winter Street Elevator









Milestone	Start	Finish	2021			2022				2023				2024				2025	
					Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
Notice to Proceed, Design	Jul-20		IVI J	JAS	O N D	JFM	A M J	JAS	O N D	JFW	AMJ	JAS	O N D	J F M	A M J	JAS	OND	J F M	A M J
30% Design Submission	Jul-20	Mar-21	• 309	% Design St	ubmission													-	
75% Design Submission	Mar-21	Dec-21	2 2		•	75% Desigi	n Submissio	n					2						
100% Design Submission	Dec-21	Jun-22	*				100% Design Submission						r						
Notice to Proceed Construction	Sep-22				2			•	Notice to P	roceed Con	struction		Г Г Г Г Г Г Г Г Г Г Г Г Г Г Г Г Г Г Г						
Substantial Completion Macy's & Winter		Mar-24												•	Substantial Completion Macy's & Win			Vinter	
Substantial Completion Park		May-25	************************************		n n n n n n n n n n n n n n n n n n n										Substantial Completion Park •				
Final Completion		May-25																Final Comple	etion •



## Outreach, Website & Contact Information

#### **Outreach Schedule for 2021**

- Court Parties briefing: June 2, 2021
- R-TAG and named plaintiffs briefing: Summer 2021
- Downtown Crossing Business
  Improvement District: Summer 2021
- Boston Disability Commission: Summer 2021
- Public Meeting: Early Fall 2021


#### Website & Contact Details

- Website: <a href="http://www.mbta.com/dtx-accessibility">www.mbta.com/dtx-accessibility</a>
- E-mail: DTX@MBTA.com


# **THANK YOU!**



#### Park Street Elevator



### Macy's Elevator





#### Winter Street Elevator

